
January 30, 2006

Marlene H. Dortch
Secretary
Federal Communications Commission
445 Ith Street SW
Washington, D.C. 20554

Re: WT Docket No. 94- 102
Reporting Requirements ofDA 05-200
Northeast Communications of Wisconsin, Inc. d/b/a Cellcom

Dear Ms. Dortch:

Pursuant to Commission Order DA 05-200 in WT Docket No. 94- 102 , Northeast
Communications of Wisconsin, Inc. ("Cellcom ) hereby files its February 1 2005 Status Report.

1. Number and status of Phase II requests from PSAPs
Number of counties in which Cellcom provides service = 22

Number of counties that have not requested Phase II = 8
Number of requests received = 14

Number of requests considered invalid = 0
Number of counties where Cellcom has implemented Phase II = 
Number of counties with implementation date scheduled = 3

2. Estimated dates on which Phase II service will be available to PSAPs served by
Cellcom s network

Cellcom has already implemented Phase II service in the following eleven
counties: Brown, Calumet, Lincoln, Marathon, Outagamie, Portage, and
Winnebago (all Wisconsin); and Delta, Dickinson, Houghton, and Marquette (all
Michigan).
Cellcom is scheduled to provide Phase II service to the following three counties
(all Wisconsin) on the dates listed: Door (2/28/06), Manitowoc (1/31/06), and
Marinette (12/31/06). NOTE: Cellcom is currently ready to turn Phase II service
on in all three of these counties. The reason for the delay is that the PSAPs are
not ready to receive and utilize Phase II data. Marinette County had repeatedly
delayed the implementation date so the date listed is just a guess as to when they
will actually be ready to go. They have repeatedly missed the deadlines they have
asked for in their requests and subsequent updates.
Cellcom is prepared to implement Phase II service within six months of receipt of
a valid request from any county that is served by Cellcom ' s network. Since the
county determines that date, it is impossible for Cellcom to know the estimated



date for which Phase II service will be available for a specific county where
Cellcom has yet to receive a request.
The counties included an estimated date as to when they would be ready for Phase
II service in their E911 grant applications to the state of Wisconsin. In Cellcom
waiver request, a table showing these estimated dates was provided as Exhibit 5
(attached hereto).

3. Status of its coordination efforts with PSAPs for alternative ninety-five percent handset
penetration dates

Cellcom continues to coordinate its E911 efforts with local PSAPs. Most
recently, Cellcom notified the 22 PSAPs in its service area ofthe relief granted to
Cellcom by the FCC, what this means for customers in those counties and
included a copy of this report.

4. Efforts to encourage customers to upgrade to location-capable handsets
Cellcom continues to offer various aggressive incentive programs to its
subscribers, including those subscribers that still use non-compliant handsets.
With respect to specific efforts at converting non-compliant handsets, Cellcom
undertook two efforts recently that highlight our commitment to attaining a 95%
penetration level. The first effort involved sending letters to all analog handset
prepaid customers with an offer to upgrade to a digital, compliant handset. The
other effort involved converting the handsets that Cellcom provides at no cost to
Neighborhood Watch Programs and emergency vehicles.

5. Extent of subscribers located in areas with analog service only
Cellcom currently has no subscribers located in areas with analog service only.
All cell sites in its network - except one - have digital capabilities. However
there are subscribers, especially those who use analog 3-watt bag phones, who
receive a stronger, clearer analog signal despite the availability of a digital signal.

6. Percentage of customers with location-capable phones
. As of January 23 , 2006 , Cellcom is at 87. 1 % penetration.

7. Detailed information on its status in achieving compliance and whether it is on schedule
to meet the December 9 , 2006 revised deadline

Although Cellcom has made substantial strides since mid-2005 , it does not expect
to continue transitioning customers to compliant handsets at the same rate.
Despite all of its efforts, Cellcom still faces obstacles with its analog subscribers
and the extended chum rate with respect to non-compliant handsets. Thus
Cellcom will make every effort possible to satisfy its 95% penetration
requirement by December 9, 2006, but, at this time, believes it will not meet it.



Should the Commission have any questions on this report, please do not hesitate to contact me at
920-617- 7175.

Sincerely,

h!~
Larry L. Lueck
Manager of Government Relations

cc: Jeff Cohen, Esq. , Wireless Telecommunications Bureau



Wisconsin s E911 Implementation Schedule

County Phase I Impl. Date Phase II Imol. Date
Adams 3Q 2007 3Q 2007
Ashland 40 2006 4Q 2006
Barron 4Q 2005 4Q 2005

Bayfield 402006 4Q 2006

Brown lQ 2006 lQ 2006

Buffalo 3Q 2007 3Q 2007

Burnett 102006 lQ 2006

Calumet 4Q 2005 4Q 2005

Chippewa lQ 2006 10 2006

Clark lQ 2006 lQ 2006

Columbia lQ 2006 lQ 2006

Crawford 4Q 2005 40 2005

pane September 2005 September 2005

Dod2e April 2006 April 2006
Door J anuaIY 2006 Januarv 2006

Douglas 3Q 2005 3Q 2005

Dunn lQ 2006 lQ 2006

Bau Claire lQ 2006 lQ 2006

Florence September 2005 September 2005

Fond du Lac January 2005 J anuarv 2005

Forest January 2006 January 2006

Grant lQ 2006 10 2007

Green November 2006 November 2006

Green Lake 4Q 2006 40 2006

Iowa 4Q 2006 4Q 2006

Iron
Jackson September 2005 September 2005

Jefferson December 2005 December 2005

Juneau
Kenosha 4Q 2007 4Q 2007

Kewaunee 3Q 2007 3Q 2007

La Crosse lQ 2007 lQ 2007

Lafayette lQ 2006 lQ 2006

LanJ!;lade 2Q 2006 2Q 2006

lManitowoc 4Q 2005 4Q 2005

This information cont.ained in this exhibit was obtained from each PSAP' s Wireless 911 Grant
Application filed with the Public Service Commission of Wisconsin in which, in part, the PSAP sets forth
the date of which it anticipates being Phase I and Phase II ready. To search for each PSAP' s Wireless 9111

Grant Application. go to http: //psc . wi . gov/apps/erf search/default. aspx and enter

.. 05 TR 104: in the UtilitylDocket section.

Bold = Counties Cellcom provides service



Marathon lQ 2006 lQ 2006

Marinette 202006 20 2006

Marquette 402006 4Q 2006
Menominee
Milwaukee 3Q 2005 30 2005

Monroe 30 2007 40 2007

Oconto January 2006 January 2006
Oneida June 2006 June 2006
Outaeamie 4Q 2005 4Q 2005

Ozaukee 2Q 2006 icY 2006
Pepin 3Q 2006 3Q 2006
Pierce 3Q 2006 3Q 2006

Polk 2Q 2006 20 2006

Portaee Au2Ust 2005 AuJ!;Ust 2005

Price 2Q 2006 20 2006

Racine June 2005 June 2005
Richland 2Q 2006 20 2006

~ock 30 2006 3Q 2006
~usk May 2005 March 2006

St. Croix July 2006 Julv 2006
Sauk lQ 2007 iO2007
Sawyer 4Q 2005 4Q 2005

Shawano 302006 3Q 2006
Shebovean 2Q 2006 2Q 2006
Taylor
Trempealeau 3Q 2006 3Q 2006
Vernon 1 Q 2007 lQ 2007

Vilas November 2005 November 2005

Walworth 3Q 2005 3Q 2005

Washburn 40 2006 40 2006

WashinJ!;ton 4Q 2005 40 2005

Waukesha AU2ust 2004 Februarv 2005
Waupaca 302006 3Q 2006
Waushara 4Q 2006 4Q 2006

Winnebaeo 4Q 2005 4Q 2005

rvv ood 4Q 2006 4Q 2006

Bold = Counties Cellcom provides service


